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December 28, 2017 RECEIVED 
JAN - 3 2013 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Courtney Avery, Administrator 
Illinois Health and Service Review Board 
Illinois Department of Public Health 
525 West Jefferson Avenue rd  Floor 
Springfield, Illinois 62761 

 

Re: Permit 16-014, St. Clara's Manor 

Dear Ms. Avery, 

I am writing to request for permit renewal. The permit expires January 31, 2018. 
Construction is complete; we will need additional time to receive licensing and time to collect all costs to 

report back to the Board. We feel that a 6-month renewal to July 31, 2018 would be adequate. 

I have attached the latest AIA G702-703 and a current Cost and Sources of Funds chart showing 

the project has expended or committed to expend 94% of its total project costs. However, it should be 

known that the project construction is 100% complete. The Cost and Sources of Funds chart also provides 

the total dollars expended to date as a percentage of the project. 

The main reason for this request for additional completion time is to allow IDPH time to 

complete its 2-part survey. 

Please note that financing for the construction is still in place and remains as stated in the 

application. Additionally, enclosed herein is a check made payable to Illinois Department of Public 

Health for the processing of this request. 

Sincerely, 

Michael R.R. Blake, Senior Vice President — Facilities 

Heritage Operations Group 

C: 	John Kniery, CON Consultant 

George Roate,11-IFSRB Project Reviewer 

200 fifth (Street 	• 	Lincoln, Illinoi8 62656 	• 	217/735-1507 



St. Clara's Manor #16-014 
Annual Progress Report 

PROJECT COSTS AND SOURCES OF FUNDS 

Use of Funds COST Expended to Date % Expended 

Preplanning Costs $ 	 72,956 $ 	 72,956.00 100% 
Site Survey and Soil Investigation $ 	 163,500 $ 	163,500.00 100% 
Site Preparation $ 	 651,589 $ 	651,589.00 100% 
Off Site Work $ 	 1,000 $ 	 1,000.00 100% 
New Construction Contracts $ 	14,820,195 $ 	14,820,195.00 100% 
Modernization Contracts $ $ 	 - 
Contingencies $ 	 1,481,579 $ 	323,676.78 22% 
Architectural/Engineering Fees $ 	 1,382,389 $ 	1,382,389.00 100% 
Consulting and Other Fees $ 	 607,540 $ 	607,540.00 100% 
Movable or Other Equipment $ 	 915,952 $ 	915,952.00 100% 
Bond Issuance Expense $ 	 219,921 $ 	219,921.00 100% 
Net Interest Expense During Construction $ 	 314,461 $ 	314,461.00 100% 
Fair Market Value of Leased Space or Equipment $ 	 - $ 
Other Costs to be Capitalized $ $ 	 - 
Acquisition of Building or Other Property $ $ 	 - 
Total Uses of Funds $ 	20,631,082 $ 	19,473,180 94% 

Source of Funds 
Cash and Securities $ 	 5,000,000 $5,000,000 100% 
Pledges $ $ 
Gifts and Bequests $ 	 - $ 
Bond Issues $ 	 - $ 	 - 
Mortgages $ 	15,631,082 $ 	14,473,180 93% 
Leases $ $ 
Governmental Appropriations $ 	 - $ 	 - 
Grants $ $ 	 - 
Other Funds and Sources $ $ 
Total Sources of Funds $ 	20,631,082 $ 	19,473,179.78 94% 



APPLICATION AND CERTIFICATE FOR PAYMENT Application No. 15- Draft for Review 	 Invoice N: 

To Owner 	ST. CLARA'S SENIOR SERVICES, INC. Project. St. Clara's Manor Skills Nursing Facility 

Sib: 1450 Castle Manor Drive 

Lincoln, IL 62656 

Via: 	WORN JERAREK WILSTE ARCHITECTS, P.C. 

Todd Wiltse 
401 W Superior, Suite 400 
Chicago, IL 60654 

Period To: 12/31/2017 

RIM Project No: 70153 
Contract Date: 

Copies: 	Distribution In: 

200 5Th Street 

Lincoln IL 62656 

From Contractor: 	P..1. HOERR, INC. 

Max Dirker. Project Manager 

107 N. Commerce Place 
Peoria, IL 	61604 

Contract For 	New Construction 

I=1 Construction Manager 

I=1 Architect 

El Owner 

III Owner's Representative 

0 

CONTRACTOR'S APPLICATION FOR PAYMENT 

Application is made for payment, as shown below, in connection with the Contract. 
Continuation Sheet is attached. 

1. Original Contract Sum 	  $ 16,118,291.00 

2. Net Change By Change Order 	 $ 347,732.48 

3. Contract Sum To Date 	  $ 16,466,023.48 

4. Total Completed and Stored To Date 	 $ 16,443,301.17 

5. Retainage : 
n. 	7.1% 	of Completed Work $ 1,159,917.70 

b. 	0.0% 	of Stored Material $ ado 

Total Retainage 	  $ 1,159,917.70 

6. Total Earned Less Retainage 	 $ 15,283,383.47 

7. Less Previous Certificates For Payment $ 14,879,157.32 

8. Current Payment Due 	  $404,226.15 

9. Balance To Finish, Plus Retainage 	 $ 1,182.640.01 

CHANGE ORDER SUMMARY Additions Deductions 
Total changes approved 
in previous months by Owner $ 336,714.04 $ 0.00 

Total Approved this Month $ 11,018.44 $ 0.00 

TOTALS $ 347,732.48 $ 0.00 

Net Changes By Change Order $ 347,732.48 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
information, and belief, the work covered by this Application for Payment has been 
completed in accordance with the Contract Documents. That all amounts have been paid 
by the Contractor for Work for which previous Certificates for Payment were issued and 
payments received from the Owner, and that current payment shown herein is now due. 

CONTRACTOR: 	P. J. HOERR., INC. 

By: 	 Date: 	12/28/2017 

Max Dirker, Project Manager 

State of ILLINOIS 	 County of: Peoria 

Subscribed and sworn to before me this 28th day of December, 2017 

Notary Public: 

My Commission expires: January 04, 2019 

ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data comprising 
the above application, the Architect certifies to the Owner that to the best of the Architect's knowledge, 
information, and belief. the Work has progressed as indicated, the quality of the Work is in accordance 
with the Contract Documents, and the Contractor is entitled to prwment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED 
	$404,226.15 

(Attach explanation ifamment certified differs from the amount applied Initial all figures on this 
Application and on the Contimmtion Sheet that are changed to conform with she CM1011771 certified.) 

ARCHITECT / OWNERS' REPRESENTATIVE: 

By: 	 Date: 

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance, payment, and acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under this Contract. 

12/17 	Bill# 143 
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